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• TIMELINE 
– Start:  October 2011 
– End:  June 2013 
– 90% Complete 

• Administrative Close-Out 
• Southeast EV Readiness 

Conference 

 
 

• BUDGET 
– Total Project Funding: $ 740,400 

• DOE: $545,400 
• Cost Share: $195,000 

– Funded w/ FY11 & FY12  funds 
– $  629,638 spent ( 85% as of 

12/31/12) 

• BARRIERS ADDRESSED 
– EVSE: Availability, Accessibility, and 

Awareness 
– Stakeholder Education/Marketing 
– Market Potential 
– Grid Impact Potential 
– Permitting, Zoning, and Signage 

 
• PARTNERS 

– Clean Cities Coalitions (4) 
– Local Governments/State Agencies (11) 
– Agencies/Institutions (10) 
– Utilities (9) 
– Businesses (33) 

 
 

OVERVIEW 
CTE: Clean Cities 2011 EV Community Readiness 
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BARRIERS ADDRESSED 
 

– Stakeholder Education/Marketing 
• Consumers, Fleet Managers, Property/Facility Managers, Local Governments, 

EV/EVSE Salespersons, Utilities 
• Understanding Benefits, Costs, and Incentives   
• Understanding the Technology 

– EVSE: Availability, Accessibility, and Awareness 
• Keys to reducing Range Anxiety 

– Market Potential 
– Grid Impact Potential 
– Permitting, Zoning, and Signage 

 
 
 

OVERVIEW 
CTE: Clean Cities 2011 EV Community Readiness 
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PARTNERS 

• Center for Transportation & the Environment 

• Clean Cities Atlanta 

• Alabama Clean Fuels Coalition 

• Palmetto State Clean Fuels Coalition 

• City of Atlanta 

• South Carolina Institute for Energy Studies 

• Southern Company 
– Alabama Power 
– Georgia Power 

• Regional Planning Commission of Greater Birmingham 

OVERVIEW 
CTE: Clean Cities 2011 EV Community Readiness 
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Objectives:  
• Community based electric vehicle infrastructure readiness plan and implement 

activities . 
• Planning, and wherever possible, policy implementation and execution of planning 

elements for plug-in electric vehicles and charging infrastructure in the tri-state region 
of Alabama, Georgia and South Carolina and focusing on EV Deployment Clusters, 
Charging Corridors, and Corridor Anchors.  

• Analysis of EV demand and projected EVSE requirements across the region. 
• Best practices for EV/EVSE readiness will be merged into the Southeast Regional EV 

Deployment Readiness Plan. 
 

Project Supports VTP Deployment Goals: 
• By 2020, to achieve a petroleum reduction of over 2.5 billion gallons per year through 

voluntary adoption of alternative fuel vehicles and infrastructure. 
• To ease market introduction of alternative fuels and new electric drive vehicle 

technologies through voluntary efforts in partnership with local communities  
• To provide technical and educational assistance to support local communities and 

partnerships that promote better understanding of the benefits of these new 
technologies.  
 

 

RELEVANCE 
 CTE: Clean Cities 2011 EV Community Readiness 
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APPROACH  
Statement of Project Objectives Tasks 

Project Management and Administration  
• The recipient will manage the cost, schedule and scope of the project and provide 

status and progress to the Department of Energy in accordance with the deliverables 
section of this document.  

 

Phase 1: Project Initiation 
• The recipient will formalize agreements among project partners, finalize the work plan, 

and formally kick-off the project. 
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APPROACH  
Statement of Project Objectives Tasks 

Phase 2: EV/EVSE Demand and Impact Analysis  

• Task 1: EV Demographic Analysis  
– Determine demographics of EV purchases across all segments, including individuals, public and private fleets.  

• Task 2:  EV Demand Forecast  
– Determine projected volumes and locations of EV deployments. 

• Task 3:  Elasticity of Demand Analysis  
– Determine impact on demand at various pricing levels of EVs, EVSE, electricity and gasoline. 

• Task 4: EVSE Demand and GIS Analysis  
– Determine EVSE distribution requirements using a Geographic Information System (GIS) to project EV 

deployments and demographic utilization profiles. 

• Task 5: EV/EVSE Grid Impact Analysis  
– Determine the impact that EV/EVSE will have on existing generation, transmission, and distribution (GTD) 

assets in each state and assess how different charging scenarios influence the number of EVs that can be 
recharged from the grid without adding GTD capacity. Assess the potential for bottlenecks in the grid in 
deployment locations. Develop a plan to address any identified weaknesses with respect to the demand and 
utilization forecast. 

• Task 6: Smart Grid Analysis  
– Assess the benefits and costs of employing Smart Grid technologies to optimize the use of available grid 

resources. Determine the impact of deployment on of Smart Grid technologies. The study results will support 
the resource planning efforts of the utilities in each state and be incorporated into policy and incentive 
discussions.  
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APPROACH  
Statement of Project Objectives Tasks 

 

Phase 3: Analysis of EV/EVSE Deployment Barriers and Solutions 

• Task 1: Stakeholder Workshops  
– Plan, schedule, and conduct stakeholder workshops. The recipient will conduct a series of workshops to 

engage stakeholders in defining the policies, incentives, and procedures procedural barriers to EV/EVSE 
deployment and discuss potential solutions. Conduct required analysis to finalize solutions to establish 
regional/local policies, incentives and procedures.  Define associated EV/EVSE readiness tasks. 

Phase 4: Community EV/EVSE Deployment Readiness Plan Pilot 

• Task 1: Draft Southeast Regional EV Deployment Readiness Plan  
– The recipient will develop and finalize a community based electric vehicle infrastructure readiness plan which 

contains and addresses, at a minimum, the critical elements 6-10 identified in the Sample Plan Outline, shown 
as Appendix 1 to Attachment 3 – Federal Assistance Reporting Checklist.  

 
• Task 2: Pilot Southeast Regional EV Deployment Readiness Plan  

– Deploy the plan for communities to execute readiness tasks identified. Obtain feedback on the success of 
implementing policies, incentives and procedures. 

 
• Task 3: Finalize Southeast Regional EV Deployment Readiness Plan  

– Using feedback from the pilot plan deployments, finalize the plan and prepare for distribution across the region.   
At a minimum, the critical elements 6 -10 identified in the Sample Plan Outline, shown as Appendix 1 to 
Attachment 3 – Federal Assistance Reporting Checklist will be addressed in the final plan. 
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APPROACH  
Statement of Project Objectives Tasks 

 

Phase 5: EV/EVSE Deployment Readiness Communications & Outreach 

• Task 1: Define Southeast Regional EV Deployment Grant Model  

– To support the deployment of EV/EVSE, the project will develop a model to prioritize EV/EVSE deployment to 
communities. 

 

• Task 2: Develop Communication Plan & Templates 
– Communications templates will be created and distributed.  

 
• Task 3: Conduct Public Relations Campaign 

 
• Task 4: Conduct Community Workshops 

 
• Task 5: Conduct Regional EV/EVSE Readiness Conference 
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• Key Stakeholder Engagement Activities 
– Barrier/Solution Workshops 
– EV Readiness Workbook Pilot 
– EV Readiness Conferences 
– Environmental Conferences 
– Legislative Updates 
– Ride n Drives 

 
 

 

APPROACH (cont.) 
Statement of Project Objectives Tasks 
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MILESTONES 
 CTE: Clean Cities 2011 EV Community Readiness 

• Year 1 
– Phase 1: Project Initiation  
– Phase 2: EV/EVSE Demand & Impact Analysis  
– Phase 3: Analysis of EV/EVSE Deployment Barriers and Solutions  
– Phase 4: Community EV/EVSE Deployment Readiness Plan Pilot  
– Phase 5: EV/EVSE Deployment Readiness Communications & 

Outreach  
• Year 2 

– Phase 4: Community EV/EVSE Deployment Readiness Plan Pilot  
– Phase 5: EV/EVSE Deployment Readiness Communications & 

Outreach  
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Deliverables/Products completed: 
• EV Adoption in the Southeast 

– Forecast of EV Sales Demand 
– EVSE Placement Analysis 
– Grid Impact Analysis 

• EV Readiness Workbook 
– Section I: Provides an overview of the objectives 

of EV Readiness, current state, and benefits of 
large-scale adoption of EV’s 

– Section II: Provides a checklist and description of 
actions that each stakeholder group should take to 
improve EV Readiness 

– Section III: Includes case studies, installation 
guides, model ordinances, and external resources 
available to support EV Readiness activities 

 
 
 
 

TECHNICAL  ACCOMPLISHMENTS 
 CTE: Clean Cities 2011 EV Community Readiness 
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• Barrier/Solution Workshops 
– Purpose: Educate stakeholders on EV Readiness and gather information 

about barriers and potential solutions 
– Conducted 10 workshops in 3 states, attended by over 120 stakeholders 

• Property/Facility Manager Workshop 
• Fleet Manager Workshop 
• Government Workshop 
• Electrical Contractor Workshop 
• EVSE Workshop 
• EV OEM Workshop 
• Utility Workshop 

• EV Readiness Workbook Pilot  
– Purpose: to obtain feedback on EV Readiness Workbook 
– Pilot Cities: Athens, GA and Spartanburg, SC  

TECHNICAL  ACCOMPLISHMENTS 
 CTE: Clean Cities 2011 EV Community Readiness 
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• SE EV Readiness Conference Series 
– Purpose: To present findings and release the SE EV Readiness Workbook 
– Attracted over 200 attendees 

• South Carolina EV Readiness Conference (Columbia, SC – Oct. 23, 2012) 
• Georgia EV Readiness Conference (Atlanta, GA – Oct. 24, 2012) 
• Alabama EV Readiness Conference (Montgomery, AL – Oct. 26, 2012) 

– Included Exhibitors and Ride n’ Drive 
• Ford, Nissan, GM, Smith Electric, Via Motors, Coda, Fisker, Ecotality, Proterra, 

GE, Metro-Plug-in 

• Other Stakeholder Education/Awareness/Ride n’ Drive events 
– Presentation to the Georgia General Assembly Committee on Energy, 

Utilities & Telecommunications and Ride n’ Drive at the State Capitol 
– Presentation and Ride n’ Drive at Georgia Environmental Conference 
– Presentation and Ride n’ Drive at Green Chamber of the South Lunch n’ 

Learn 

TECHNICAL  ACCOMPLISHMENTS 
 CTE: Clean Cities 2011 EV Community Readiness 
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• Clean Cities Coalitions 
– Alabama Clean Fuels Coalition  
– Clean Cities-Atlanta  
– Kansas City Clean Cities Coalition 
– Palmetto State Clean Fuels Coalition  

• Local Governments/Agencies 
– City of Atlanta  
– City of Augusta  
– City of Chamblee  
– City of Spartanburg  
– DeKalb County  
– Georgia House of Representatives  
– Greenville County  
– Spartanburg County  
– State of Georgia  
– Town of Pacolet  
– Unified Government of Athens-Clarke County  

• Other Agencies/Institutions 
– Carolina Clean Energy Center  
– Center for Transportation & the Environment  
– Clemson University  
– EPRI  
– EVITP  
– Georgia Institute of Technology  
– Gwinnett Environmental and Heritage Center  
– Regional Planning Commission of Greater Birmingham  
– Ritsumeikan University  
– State of South Carolina Energy Office 

• Utilities 
– Alabama Power Company 
– Cobb EMC  
– Georgia Power Company  
– Greystone Power 
–  Jackson EMC  
– Oglethorpe Power Company  
– Snapping Shoals EMC  
– Southern Company  
– Tennessee Valley Authority 

• Businesses 
– American Fueling System  
– Coda Automotive  
– Coulomb  
– Eaton Corp  
– Ecotality 
– Estes Heating & Air  
– Ford Motor Company  
– General Electric   
– General Motors  
– Hertz  
– Hines  
– Hitachi America, Ltd.  
– Home Depot  
– Kia Motors  
– Lanier Parking  
– Leviton  
– Metro Plug-in  

COLLABORATIONS 
 CTE: Clean Cities 2011 EV Community Readiness 

 
 

 
 

– Mitsubishi  
– Navistar  
– Nissan  
– Pat Murphy Electric  
– Proterra  
– Smith Electric  
– Southern Charge  
– Tesla  
– Thurso Power 
– Toyota  
– Trane  
– United Parcel Service 
– Via Motors 
– Wheego  
– White Electrical  
– Zing!  
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• The Clean Cities Petroleum Reduction Technology Projects have 
commenced and are moving forward to meet aggressive progress and 
spending plans. 
 

– Relevance:   
• Increase the deployment of alternative fueled vehicles and advanced 

technology vehicles as a means to reduce U.S. dependence on imported 
petroleum, increase fuel economy and improve emissions. 

• Provide appropriate training for individuals associated with this project 
and in the larger community about the benefits of alternative fuel and 
advanced technology vehicles and provide them with strategies that will help 
them to maximize these benefits. 

– Approach:  Project Planning, Vehicle Deployment, Infrastructure Development, 
Training & Outreach/Marketing and Data Collection activities per the approved 
Project Management Plan 

– Project Accomplishments/Progress:  Creation and launch of Southeast Regional 
EV Deployment Readiness Plan and Workbook. 

– Collaborations:  Clean Cities Coalition leading or partnering with State and Local 
governments/agencies/organizations and numerous other private & public partners 

 

• Efforts will continue through May 2014 

SUMMARY 
 CTE :  Clean Cities 2011 EV Community Readiness 
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• Major Project Activities for the Next Year 
– Update EV Readiness Workbook 
– Continue with on-going Outreach/Marketing Programs 
– Close-out Project 

• Enhanced Project Monitoring by DOE Project Managers 
• Technical Assistance available from Clean Cities Program 
• Potential for Future Work 

– Continue with on-going Outreach/Marketing Programs 
– Assist Communities with EV Readiness Activities, execution of the 

workbook, completion of DOE EV Readiness Scorecard 
– Assist in deployment and monitoring of EVSE infrastructure grants 

 
 

PROPOSED FUTURE WORK 
 CTE :  Clean Cities 2011 EV Community Readiness 
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• TIMELINE 
– Start:  October 2011 
– End:  June 2013 
– 97% Complete 
– 3% Remaining:  

• Administrative Close-Out 
• Southeast EV Readiness Conference 

 
• BUDGET 

• Total Project Funding: 
 $ 614,100 (DOE: $500,000/  

Cost Share: $114,100) 
• Funded w/ FY11 & FY12  funds 
• $595,622.93 spent   

• (97% as of 03/11/2013) 

 
  

OVERVIEW 
Centralina: Clean Cities 2011 EV Community Readiness 

• BARRIERS ADDRESSED 
– Economic Incentives 
– Education/Outreach 
– Infrastructure 
– Policies, Codes & Standards 

 
• PARTNERS 

– Clean Cities Coalitions (3) 
– Local Governments/State Agencies (4) 
– Utilities (3) 
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OVERVIEW 
 Centralina: Clean Cities 2011 EV Community Readiness 

BARRIERS ADDRESSED 
– The list of barriers and opportunities following this slide are a sample of 

those identified during the NC PEV Taskforce Symposium held at NC State 
University in Raleigh on October 27, 2011 
• Economic Incentives 
• Education/Outreach 
• Infrastructure 
• Policies, Codes & Standards 

 
 
 
 

– Over 100 attendees participated to: 
• Establish the NC PEV Taskforce,  

• Introduce Working Groups, and  

• Participate in breakout sessions that 
allowed working group leads to receive a 
list of barriers and opportunities to 
explore over the following year. 
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OVERVIEW 
 Centralina: Clean Cities 2011 EV Community Readiness 

The complete list of barriers organized by working group is available within 
Appendix 4 (page 155) of the NC PEV Roadmap.  
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OVERVIEW 
 Centralina: Clean Cities 2011 EV Community Readiness 
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OVERVIEW 
 Centralina: Clean Cities 2011 EV Community Readiness 
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OVERVIEW 
 Centralina: Clean Cities 2011 EV Community Readiness 
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NC Grant  Administrator for M2S Project: 

• Centralina Council of Governments  
 
 

Grant Sub recipients:  

• Advanced Energy  

• Land-of-Sky Regional Council  

• NC Solar Center / NC State University 

• Piedmont Triad Regional Council 

• Triangle J Council of Governments 

PARTNERS 

OVERVIEW 
 Centralina: Clean Cities 2011 EV Community Readiness 
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Objectives/Scope:  
• The objective of this project is to create a community based electric vehicle 

infrastructure readiness plan and implement activities in anticipation of larger electric 
vehicle deployment efforts in the future. 

• The Project’s readiness planning will comprise parallel community and statewide 
planning efforts for North Carolina. 

• A state‐level NC PEV Plan will be developed to supplement the community readiness 
plans. 

Project Supports VTP Deployment Goals: 
• By 2020, to achieve a petroleum reduction of over 2.5 billion gallons per year through 

voluntary adoption of alternative fuel vehicles and infrastructure. 
• To ease market introduction of alternative fuels and new electric drive vehicle 

technologies through voluntary efforts in partnership with local communities  
• To provide technical and educational assistance to support local communities and 

partnerships that promote better understanding of the benefits of these new 
technologies.  
 

 

RELEVANCE 
 Centralina: Clean Cities 2011 EV Community Readiness 
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Project Supports Local Initiatives: 
• Municipalities, Research Universities and Utilities in 

North Carolina have been identified as leaders in 
the adoption of PEVs and charging infrastructure. 
The project supports a number initiatives that have 
resulted from local leadership: 

RELEVANCE 
 Centralina: Clean Cities 2011 EV Community Readiness 
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APPROACH  
 Centralina: Statement of Project Objectives Tasks 

Task 1.0 - Project Management and Administration  

• The recipient will manage the cost, schedule and scope of the project and provide 
status and progress to the Department of Energy in accordance with the deliverables 
section of this document.  

• The recipient will develop a Project website to disseminate program information to the 
public and coordinate activities at the state level.   

  
Task 2.0 – Develop Community Position Paper 
 
• The Paper will serve as an overall community objective statement, detailing why the 

community is involved in the PEV planning efforts and proposed outcomes.  
 
Task 3.0 – Recruit Community Stakeholders 
 
• The recipient will identify and recruit community stakeholders needed to take part in 

PEV planning. Key stakeholders will include municipalities and the community 
employers. The recipient will locate PEV charging stations on corporate campuses and 
then, during implementation, work with employers to recruit employees to take part in 
PEV deployment.  
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APPROACH (cont.) 
 Centralina: Statement of Project Objectives Tasks 

Task 4.0 - Customize Community Planning Matrix (CPM) 

• The recipient will tailor a CPM to meet specific community needs. The CPM will be 
used to guide the planning process and to develop the Community Readiness.  
 

Task 5.0 - Utility / Grid Considerations 

• The recipient will collect  EVSE load data to provide a better understanding of real 
world vehicle charging.  The recipient will collect baseline data on charging behavior in 
order to understand potential grid impact of PEVs and  facilitate a positive charging 
experience for PEV owners.  
 

Task 6.0 - Coordinate/Host stakeholder meetings 
 
• The recipient will form necessary working groups and conduct business and community 

education forums and workshops, such as Electrical Contractor and Inspector 
Workshops and First Responder Training.   The recipient will facilitate meetings, 
conference calls and/or webinars in support of community planning activities and 
exchange of relevant community‐specific information or concerns (steering committee, 
working group and stakeholder meetings, prep and follow‐up).  
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APPROACH (cont.) 
 Centralina: Statement of Project Objectives Tasks 

Task 7.0 - NC PEV Taskforce Development and Operation 

• The recipient shall establish a state‐level NC PEV Taskforce.  The PEV Taskforce will 
include all of the project team plus other key stakeholders such as state, local, and, 
transportation authorities, other power producers and distributors, and vehicle and 
EVSE infrastructure manufacturers at a minimum.   The full taskforce will receive 
updates on activities in the regions and of various state level work groups. 

Task 8.0 - Community Readiness Plan 

• The recipient will provide written, publicly releasable regional and statewide PEV 
infrastructure readiness plans with prioritized action items and suggested resources for 
implementation 
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APPROACH (cont.) 
 Centralina: Statement of Project Objectives Tasks 

NC PEV 
Taskforce 

Education and 
Outreach Vehicles 

Incentives and 
Economic 

Development 
Infrastructure 

Policies, 
Codes and 
Standards 

NC PEV Roadmap: 
North Carolina’s First  
PEV Readiness Plan  



Clean Cities Recovery Act: Vehicles & Infrastructure Deployment/  32 

Stakeholder Involvement: 
 

• Statewide through the 
 NC PEV Taskforce 
 
• Locally through 
 Community  
 Planning efforts 
 
• Topically through  
 Working Groups 
 (Active both at state and local 

levels) 

 
 

APPROACH (cont.) 
 Centralina: Statement of Project Objectives Tasks 
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Multilateral Approach: Leveraging Collaboration 

APPROACH (cont.) 
 Centralina: Statement of Project Objectives Tasks 
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October 2011 – May 2013 
• Data gathering 

33 NC PEV Taskforce Steering Committee Meetings 
15 Local Stakeholder Meetings for Community Plans (Asheville, Charlotte, 

Piedmont Triad and Research Triangle region specific) 
40 state-wide meetings (conference call / in-person / webinar) hosted by 

NC PEV Taskforce Working Groups:  
– Infrastructure (8 meetings) 
– Vehicles (7 meetings) 
– Policy, Codes & Standards (10 meetings) 
– Education and Outreach- (9 meetings) 
– Incentives and Economic Development (7 meetings) 

• Outreach of project 
• 4 Quarterly NC PEV Taskforce Meetings 
• Training for Code Official and First Responders 

• Completion of Products  
• Version 1.0 of PEV Readiness Plans complete December 2012 
• Versions 1.0 of PEV Readiness Plans open by NC PEV Taskforce Steering 

Committee members from January 4 thru February 1, 2013 
• Version 1.1 of PEV Readiness Plans released publicly February 11, 2013 
• PEV Readiness Plans celebrated in Raleigh on March 13, 2013 with discussion 

focused on implementation strategies 
 

 

MILESTONES 
 Centralina: Clean Cities 2011 EV Community Readiness 
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TECHNICAL  ACCOMPLISHMENTS 
 Centralina: Clean Cities 2011 EV Community Readiness 

Deliverables/Products completed: 
• NC PEV Roadmap (state-wide plan) 

• Four Local-Region Specific Plans PEV Readiness Plans 
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TECHNICAL  ACCOMPLISHMENTS 
 Centralina: Clean Cities 2011 EV Community Readiness 

Project Highlights: 

NC PEV Roadmap 

 More than 700 PEVs registered in NC 
 

 EPRI Estimates –  
more than 750,000 PEVs by 2030! 
 

 350 public charging stations 
 

 170 private charging stations 
 

 Survey of incentives for fleet managers 
 

 Review of policies, codes and standards: 
 Zoning 
 ADA 
 Local Planning and Policy Documents 
 Historic Districts 
 Signage 

 
 35 Events, Trainings, Workshops reaching 

over 2,000 people 
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• Local Government/Agencies 
– Land-of-Sky Regional Council 
– Centralina Council of Governments 
– Piedmont Triad Regional Council 
– Triangle J Council of Governments 
 

• Utilities 
– Dominion 
– Duke Energy | Progress Energy Carolinas 
– North Carolina’s Electric Cooperatives 

 

• Clean Cities Coalitions 
– Land of Sky Clean Vehicles Coalition 
– Centralina Clean Fuels Coalition 
– Triangle Clean Cities Coalition 
 
 
 

• Technical Support Agencies 
– Advanced Energy 
– NC Solar Center / NC State University 

 

COLLABORATIONS 
 Centralina: Clean Cities 2011 EV Community Readiness 

The following entities are considered primary partners in the DOE funded 
NC PEV Readiness Initiative: Plugging in from Mountains to Sea 
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COLLABORATIONS 
 Centralina: Clean Cities 2011 EV Community Readiness 

The complete list of over 250 NC PEV Taskforce stakeholders can be found in the NC 
PEV Roadmap. The following entities are NC PEV Taskforce Steering Committee 
members and/or Community and Working Group Champions who were awarded for 
their participation in the NC PEV Readiness Initiative: 
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• The Clean Cities Petroleum Reduction Technology Projects have 
commenced and are moving forward to meet aggressive progress and 
spending plans 
 

– Relevance:   
• Increase the deployment of alternative fueled vehicles and advanced 

technology vehicles as a means to reduce U.S. dependence on imported 
petroleum, increase fuel economy and improve emissions. 

• Provide appropriate training for individuals associated with this project 
and in the larger community about the benefits of alternative fuel and 
advanced technology vehicles and provide them with strategies that will help 
them to maximize these benefits. 

– Approach:  Project Planning, Vehicle Deployment, Infrastructure Development, 
Training & Outreach/Marketing and Data Collection activities per the approved 
Project Management Plan 

– Project Accomplishments/Progress: Creation of five (5) PEV Readiness 
Planning documents: A statewide plan for North Carolina and four local-region 
specific plans  

– Collaborations:  Clean Cities Coalition leading or partnering with State and Local 
governments/agencies/organizations and numerous other private & public partners 

 

• Efforts will continue through May 2014 

SUMMARY 
 Centralina:  Clean Cities 2011 EV Community Readiness 
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• Major Project Activities for the Next Year 
– NC PEV Taskforce will continue to convene over 250 stakeholders 

recruited statewide since October 2011 
– NC PEV Taskforce will host a series of statewide webinars focused 

on implementation strategies recommended in NC’s PEV Roadmap 
– The PEV Scorecard will support replication of the strategies 

outlined in the PEV Readiness Plans for NC municipalities not 
included in DOE funded planning boundaries 

– Workplace Charging Challenge will recruit businesses in the state 
to advance PEV Adoption 

• Enhanced Project Monitoring by DOE Project Managers 
• Technical Assistance available from Clean Cities Program 

PROPOSED FUTURE WORK 
 Centralina:  Clean Cities 2011 EV Community Readiness 
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